

Community Works

2012 – Q1 (Jan – March)

- Annual Report
- Corporate Outreach Strategy/BAC formation
- Development Assessment/Station Typologies
- Integrated Communications Plan
- Development Tool Inventory & Gap Analysis
- Redevelopment Barriers Report
- Release RFP for Transitional Station Area Action Plans (TSAAP)
- Workshop: LRT Basics

2012 – Q2 (April – June)

- TSAAP Consultant Selected & Process Begins
- Identification of Catalytic Sites
- Housing Inventory and Strategy
- Development Authorities Analysis
- Value Capture & other Innovative Financing Tools Analysis
- Package of SW Infrastructure Projects that support Transit & TOD

EDEN PRAIRIE ■ MINNETONKA ■ EDINA ■ HOPKINS ■ ST. LOUIS PARK ■ MINNEAPOLIS

HENNEPIN COUNTY REGIONAL RAILROAD AUTHORITY - SPONSOR



Community Works


2012 – Q 3 & 4 (July – Dec)

- Workforce and Business Growth Plan
- TOD Marketing Plan
- Strategic Acquisition Plan
- PE & TSAAP underway and integrated
- Iterative Discussions Integrating Engineering & Land Use (park/ride, OMF, TPSS, station locations, public art, modal connections, OCS, structures, stations, alignment, etc...)
- Update Infrastructure Inventory based on TSAAP & PE
- LRT designs to 30% and ready for the municipal consent process

2013 – Q 1 (Jan – March)

- Municipal Consent Process for the LRT designs
- TSAAP process completed
- Investment Framework

LRT Design & Land Use Integration



EDEN PRAIRIE ■ MINNETONKA ■ EDINA ■ HOPKINS ■ ST. LOUIS PARK ■ MINNEAPOLIS

HENNEPIN COUNTY REGIONAL RAILROAD AUTHORITY - SPONSOR

