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Mission

To support, sustain and enhance 

the economic vitality and quality 

of life within Hennepin County  

by developing and maintaining  

a safe, efficient, balanced  

and environmentally sound 

county transportation system.  
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About our system

Hennepin County’s transportation system helps keep our county on the move. The county’s busiest roads 
carry 40,000 vehicles a day, and more than 2.1 billion miles are traveled on county roads each year. 

The system value is more than 

$5.4 billion, including:

2,200 lane miles of roadways

379 miles of sidewalks

147 bridges

Plus trails, bikeways and more

By connecting people to places across 607 square miles, our transportation system is meeting the  
needs of our residents with the right roads and the right modes and supporting a thriving economy  
and vibrant communities.
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2016 highlights

Project work 
At any given time, Transportation Project Delivery is working on a large number of capital projects. Last 
year, design staff managed 24 projects. Construction staff were focused on nine projects. Three construction 
projects, totaling $43.5 million (see Figure 1), met the county’s criteria to be considered fully complete. 
Other construction projects reached a level to be considered substantially complete. In addition, there 
were four pending projects that demanded some level of involvement from Project Delivery staff.

Figure 1

Current total project 
budget of all 2016 
completed projects: 
$ 43.5 million

After a construction project is complete, the most obvious benefit may be the new pavement or bridge 
structure built. But, intersections are reconstructed with improvements like better drainage and better 
sightlines, and lane miles may be added. Construction also brings new and improved traffic signals, ramps  
for pedestrians and people with mobility issues, and additional bikeway, sidewalk and trail miles. 

For more on 2016 project improvements, see Appendix A: Transportation capital projects by the numbers.

Federal Aid

County-State Aid
$ 17.7 million

County 
Property Tax
and REPP Funds

Partnership 
Participation

$ 8.1 million

$ 16.7 million

$ 1 million
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Community excitement
Sometimes community excitement about project improvements leads to celebrations — even ahead of full 
project completion. This was the case on several projects in 2016. When the deck of CSAH 5 (Franklin Ave) 
Bridge in Minneapolis was completed with more protected space for pedestrians and bicyclists, an inaugural 
bike ride was organized. There was also a community gathering and bike ride for the reconstructed CSAH 48 
(Minnehaha Ave) corridor in Minneapolis and a city-led ribbon-cutting on the new CSAH 101 (Bushaway Rd) 
in Wayzata.

 

Successful work on these projects and others was recognized by national publications and local residents 
alike. People for Bikes named the new bike lanes on Franklin Avenue Bridge among America’s best of 2016, 
and comments from residents about other projects last year included:

“ It must be incredibly satisfying to be part of something that makes such 
a big impact, and is wonderful to look at (and drive on) besides.”

“ Commendations … for putting up with the neighbors and our commentary. I, for one, 
really like the improvements. Thank you for your patience in getting it to happen.”

“ I also want to express my appreciation for the efforts of all those 
involved in the design and construction of the project. It is obvious 
a great deal of thought and effort has gone into [it].”

As in previous years, Transportation Project Delivery was responsible with public funds and responsive to 
public needs, while delivering on road and bridge improvements in 2016.

Crews will complete the remainder of the restoration 
work on CSAH 5 (Franklin Ave) Bridge in 2017.

The CSAH 48 (Minnehaha Ave) corridor includes 
improvements for motorists, bicyclists and pedestrians.
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Capital project map and summaries

To report on project progress in 2016, we have divided programmed projects into four categories: 
completed, active, in design and pending. Category definitions and project summaries follow to provide  
a high-level look at what is done, what is in process and what is to come.
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Completed
Completed projects are those where the majority of the remaining work is closeout documentation, with 
little-to-no additional impact on the traveling public, adjacent property owners or businesses. There also 
may be outstanding warranty work or work to ensure the finished product is high-quality. 

We completed three projects in 2016. They are listed below by level of investment.

Reconstruction

CSAH 61 (Shady Oak Rd) 
reconstruction from CSAH 3 (Excelsior Blvd) to TH 7 in Hopkins and Minnetonka

Improved safety, condition of roadway, capacity and storm water management; included 
total intersection realignment with TH 7 and reconstruction of frontage roads, as well as new 
signals, drainage, medians and guardrails; added multi-use trail; improved aesthetics 

Current Total Project Budget: $26,291,000 

Actual and Encumbered to Date: $18,703,629 

Budgeted Funding Sources: 
 Federal Aid Construction $7,280,000 
 County-State Aid Construction $10,805,000 
 County Property Tax — REPP Funds $431,000 
 Local Funds — City of Hopkins $3,923,000 
 Local Funds — City of Minnetonka $3,202,000 
 State Funds — MnDOT $650,000 

CSAH 9 (Lake Dr)* 
reconstruction from CSAH 81 (Bottineau Blvd) to Xerxes Ave in Robbinsdale

Included new water system, sanitary and storm sewers; wider sidewalks, and new roadway, 
bike lanes, concrete curb, retaining walls, traffic signals and street lighting 

Current Total Project Budget: $15,786,500 

Actual and Encumbered to Date: $12,590,703 

Budgeted Funding Sources: 
 County-State Aid Construction $6,301,000 
 County Property Tax — REPP Funds $528,000 
 County Property Tax — Consult Services 12,500 
 Local Funds — City of Robbinsdale $7,056,000 
 Local Funds — Joint Water Commission $1,854,000 
 Local Funds — Three Rivers Park District $35,000 

*Note: Pictured on the cover
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Bridge Replacement

CSAH 135 (Tonkawa Rd) Bridge 
 replacement over the Boy Scout Channel between Maxwell Bay and North Arm Bay in Orono

Improved driving surfaces and the bridge structure, increased the shoulder width 
on the bridge and widened the opening for the channel under the bridge

 Current Total Project Budget: $1,381,000

 Actual and Encumbered to Date: $519,970

 Budgeted Funding Sources: 
   Federal Aid Construction $792,000
   County-State Aid Construction $589,000
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Active
Active projects include those in progress at any phase between construction started and completed, 
including substantially complete projects.  

We had nine active capital projects in 2016. They are listed below by type, expected completion year and 
level of investment. The three starred projects (H) are substantially complete.

  Construction Expected Current Total  
  Started Year  Completion Year  Project Budget 

Reconstruction 

CSAH 101 (Bushaway Rd)H  2014 2017 $59,584,000 

reconstruction from CSAH 5 (Minnetonka Blvd) to CSAH 101 (Wayzata Blvd) in Wayzata, 
Woodland and Minnetonka

Improvements to accommodate future increase in traffic; adding turn lanes, reconstruction of intersections; 
replacing bridge over rail corridor; updating pavement, drainage and utilities; adding retaining walls; adding trail 
to corridor and sidewalk at Grays Bay

CSAH 101H  2015 2017 $25,737,000

reconstruction from north of CSAH 62 (Townline Rd) to north of CSAH 3 (Excelsior Blvd) in 
Minnetonka

Improving traffic flow and safety with turn lanes, improved crossings for pedestrians and bicyclists; updating 
pavement, drainage and utilities; adding multi-use trail 

CSAH 48 (Minnehaha Ave)H  2015 2017 $19,996,000 

reconstruction from CSAH 46 (46th St) to CSAH 3 (Lake St) in Minneapolis

Improvements to address deteriorating pavement and storm water management; adding facilities for bicyclists; 
reconstructing intersections, including adding turn lanes and shortening pedestrian crossings at intersections; 
updating utilities

CSAH 102 (Douglas Dr)   2016 2017 $19,100,000 

reconstruction from TH 55 N Frontage Rd to CSAH 70 (Medicine Lake Rd) in Golden Valley

Improving traffic flow and safety with additional turn lanes, improving sidewalks and reconstruction of 
intersections; updating pavement and utilities; adding trail 

CSAH 152 (Washington Ave S)  2016 2017 $15,000,000 

reconstruction from CSAH 52 (Hennepin Ave) to 5th St S in Minneapolis

Updating a turnback road with new turn lanes, improved facilities for pedestrians and bicyclists and 
reconstructed pavement and curbs; updating utilities; enhancing aesthetics
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CSAH 34 (Normandale Blvd)  2016 2017 $3,700,000 

reconstruction from 94th St to Mt Normandale Dr — City of Bloomington lead 

Updating pavement and providing safety improvements including a center median and protected left 
turn lanes, as well as enhancements for pedestrians and bicyclists including multi-use trails 

CSAH 81 (Bottineau Blvd)  2016 2018 $18,570,000 

reconstruction from 63rd Ave N to CSAH 8 (W Broadway Ave) in Brooklyn Park  

Improving traffic flow and safety with additional lanes, better crosswalks and connections to side streets and 
frontage roads; new traffic signals and better storm water systems; part of an effort to reconstruct Bottineau Blvd 
between TH 100 and CSAH 30 (93rd Ave) 

CSAH 53 (66th St)  2016 2019 $63,792,000 

reconstruction from Xerxes Ave to Cedar Ave in Richfield

Improving traffic flow and safety with raised concrete medians; improving facilities for pedestrians and bicyclists; 
traffic signal replacements and reconstruction of intersections; updating utilities; replacing deteriorating 
pavement; improving drainage and storm water management

Bridge Replacement               *Note: In construction during 2016, funded in prior CIP  

CSAH 5 (Franklin Ave) Bridge*  2015 2017 $52,392,000 

reconstruction over the Mississippi River in Minneapolis 

Reconstructing bridge deck and railings, and rehabilitating bridge structure; adding facilities for bicyclists and 
pedestrians; updating utilities and enhancing aesthetics  
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In Design
Projects in design are those in the county’s Capital Improvement Program that have been approved by 
the Hennepin County Board of Commissioners with programmed funds, and for which design and land 
acquisition are underway. 

We had 24 capital projects in design in 2016. They are listed below by type, anticipated bid year and level 
of investment.

   Anticipated Current Total
  Bid Year  Project Budget 

Reconstruction 

CSAH 61 (Flying Cloud Dr)  2017 $69,000,000 
reconstruction from county line to Charlson Rd in Eden Prairie and Chanhassen 

CSAH 112 (Wayzata Blvd) 2017 $19,051,415 
reconstruction from Willow Dr to Wolf Pointe Tr in Long Lake/Orono

CSAH 3 (Lake St)  2017 $4,692,000 
reconstruction from Blaisdell Ave to 1st Ave and 3rd Ave to 5th Ave in Minneapolis

CSAH 115 & CR 116 2017 $4,619,000 
reconstruction from south of TH 55 to Clydesdale Tr in Medina

CSAH 24 2017 $3,731,000 
reconstruction from east of CSAH 101 easterly 0.4 mile in Plymouth

CSAH 204  2017 $2,599,000 
reconstruction within Fort Snelling boundary 

CSAH 102 (Douglas Dr)  2017 $1,375,586 
reconstruction from TH 55 to N Frontage Rd in Golden Valley

CSAH 3 (Lake St)  2017 $1,180,000 
landscaping from Blaisdell Ave to 1st Ave and 3rd Ave to 5th Ave in Minneapolis 

CSAH 103 (W Broadway Ave)  2018 $29,842,000 
reconstruction from CSAH 109 (85th Ave) to CSAH 30 (93rd Ave N) in Brooklyn Park

CSAH 103 (W Broadway Ave)  2018 $21,988,000 
reconstruction from Candlewood Dr to CSAH 109 (85th Ave) in Brooklyn Park

CSAH 20 (Blake Rd) 2018 $14,456,000 
reconstruction from TH 7 to CSAH 3 (Excelsior Blvd) — City of Hopkins lead



  Capital Projects Report 2016 |  13

CSAH 112 (Wayzata Blvd)  2018 $12,270,000 
reconstruction from Wolf Pointe Tr to Wayzata Blvd in Long Lake/Orono 

CSAH 30 (93rd Ave) 2018 $7,060,000 
reconstruction from Xylon Ave to east of Winnetka Ave in Brooklyn Park

CSAH 81 (Bottineau Blvd) 2019 $25,941,000 
reconstruction from CSAH 8 (W Broadway Ave) to TH 169 in Brooklyn Park

CSAH 112 (Wayzata Blvd) 2019 $14,752,000 
from CSAH 6 to Willow Dr in Long Lake/Orono

CSAH 152 (Brooklyn Blvd)  2019 $3,831,000 
reconstruction from 49th Ave to CSAH 10 (Bass Lk Rd) — City of Brooklyn Center lead

CSAH 28 (E Bush Lake Rd)/I-494 Ramp 2020 $8,500,000 
reconstruction — City of Bloomington lead

Bridge Replacement          *Note: In Community Works 2017 – 2021 CIP 

CSAH 46 (46th Street) Bridge 2016 $4,621,000 
replacement over Godfrey Pkwy in Minneapolis

CSAH 146 (Brown Rd) Bridge 2016 $1,475,000 
replacement over Long Lake Creek, south of Fox St in Orono

CSAH 35 (Portland Ave) Bridge*  2017 $4,000,000 
over Midtown Greenway in Minneapolis

CSAH 152 (Cedar Ave) Bridge*  2017 $4,000,000 
over Midtown Greenway in Minneapolis

CR 202 Bridge 2018 $2,834,000 
replacement at Elm Creek in Dayton

Intersection Improvements 

CSAH 3 (Lake St)   2017 $38,696,000 
construct ramps at I-35W Phase II in Minneapolis — MnDOT lead

CSAH 17 (France Ave)  2019 $1,575,000 
turn lanes and signals at TH 62 in Edina
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Pending
Pending projects are those in the county’s Capital Improvement Program that have been approved by the 
Hennepin County Board of Commissioners with programmed or future funding, but for which design has not 
yet begun. Scoping and planning may be underway. 

We had four projects pending in 2016. They are listed below by type and expected completion year.

  Expected Current Total
  Completion Year  Project Budget 

Corridor Studies  

TH 252 improvements 2017 $300,000 

 from I-694 to TH 610 in Brooklyn Center/Brooklyn Park 

Reconstruction 

CSAH 94 (29th Ave NE)  2019 $2,200,000 

reconstruction from CSAH 88 (New Brighton Blvd) to county line in St. Anthony — Ramsey County lead 

Bridge Replacement 

77th St underpass at TH 77 (Cedar Ave)  2020 $1,500,000 

City of Richfield lead

Intersection Improvements 

CSAH 15 (Shoreline Dr)/CSAH 19 (Shadywood Rd) 2020 $1,095,000 

intersection improvements in Orono
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2016 completed project funding summary

Revenue 

Property Tax Funds 

 Property Tax (REPP)  $959,500

 Property Tax (Consult Services) $12,500

Total Property Tax Funding  $972,000

Federal Funds  $8,072,000

State Funds 

 County-State Aid Construction  $17,694,500

Total State Funding   $17,694,500 

Partnership Participation  $16,720,000

TOTAL REVENUE   $43,458,500

Expenditures 

 Land  $12,550,000

 Construction   $29,034,500

 Consulting   $1,874,000

TOTAL EXPENDITURES   $43,458,500
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Appendix A
Transportation capital projects by the numbers

A look at project improvements completed, in progress and planned

Total Projects in 2016 3 9 24 4

Through and turn lane miles reconstructed 5 42 54 -

Through and turn lane miles added 2 1 11 -

Intersections reconstructed  22 108 88 -

Traffic signals modified 3 31 38 -

Bridges constructed or rehabilitated  1  2 11 -

ADA pedestrian ramps built or modified 112 - - -

Bike lane miles added 2 11 - -

Sidewalk miles added 3 10 4 -

Multi-use trail miles added 1 10 18 -

Colors correspond with those on the map on page 7
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Appendix B
Transportation capital project terms

Capital Improvement Program (CIP)
A five-year program that establishes a funding 
schedule for the county’s capital projects. Multi-
year projects require annual funding approval. 
Only the current-year funding is appropriated for 
disbursement. The four outlying years are estimated 
appropriations for planning purposes. 

Consulting Expenses
Fees paid to an external party, agency or firm whose 
expertise is provided on projects based on need. 

County Roads
The part of the state-wide highway system that 
may be established by a county at its discretion 
and for which it may expend county funds as 
deemed necessary for system improvement and 
maintenance. County roads are different than 
County State Aid Highways (see below). 

County State Aid Highways (CSAHs)
The part of the state-wide highway system 
established to form an integrated, coordinated 
network of highways that connects towns, 
communities, shipping points and markets within 
a county. The state aid formula provides funding 
assistance to this system for construction and 
maintenance. The funding is distributed from the 
Highway User Tax Distribution Fund (see next 
page). Approximately 60 percent is provided for 
construction of projects contained in the county’s 
Capital Improvement Program. Approximately  
40 percent is provided for county maintenance  
of County State Aid Highways. 

County State Aid — Regular and  
Municipal Accounts
Funding from the Highway User Tax Distribution 
Fund (see next page) to counties is placed in either 
the county’s Regular Account or Municipal Account. 
Funds in the Regular Account may be used on any 
County State Aid Highway within the county. Funds 
in the Municipal Account may only be used on 
County State Aid Highways in cities or townships 
whose populations are less than 5,000. 

Current Total Project Budget
Includes the County Board-approved 2016 CIP 
budget, plus any budget revisions approved by 
board action in the year 2016, including the 2017 
CIP. This is limited to the county contribution for 
participation projects. 

Federal Funding
Funds awarded to an agency by the Metropolitan 
Council through its solicitation process or received 
as a result of an earmark by Congress. 
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Transportation capital project terms  continued

Highway User Tax Distribution Fund
The Minnesota Department of Transportation uses 
the Minnesota Highway User Tax Distribution Fund 
(HUTDF) to allocate funds to local governments. 
Fund revenues are from the state gas tax and motor 
vehicle sales tax, plus license tab fees.  

• 5 percent is set aside for the Township Road Fund, 
Township Bridge Replacement Fund, and Flexible 
Highway Account, which is used for county 
turnback projects.

• 62 percent of the remainder goes to the trunk 
highway system.

• 29 percent of the remainder is for the County 
State Aid Highway system. Formula is based on 
equalization (i.e., each county receives an equal 
proportion of the funds), vehicle registration, lane 
miles and construction needs.

• 9 percent of the remainder is for the Municipal 
State Aid Street (MSAS) system. Formula is based 
on population and construction needs. 

Lane Miles
The length of a roadway (in miles) multiplied by the 
number of traffic lanes. 

Roadside Enhancement Partnership 
Program (REPP)
This is a capital budget line item that provides 
for participation with municipalities in the 
beautification of county roadway corridors in 
those municipalities located wholly within the 
Metropolitan Urban Service Area (MUSA). 

State Bridge Bonding 
Bridge bond funds are issued from the state’s local 
bridge bond program, and are provided to local 
agencies who have received federal funds to further 
write down the cost of bridge replacement or 
rehabilitation. 

State Turnback Funds
Funding provided by law for payment to a 
county for approved repair and restoration or 
reconstruction of trunk highways that have reverted 
to county jurisdiction and have become part of the 
state-aid system based on realignment of a trunk 
highway or through changes in traffic patterns.  
This is a one-time funding allotment for a  
specific roadway. 





Hennepin County does not discriminate and provides equal access to employment, programs and 
services without regard to race, color, creed, religion, age, sex (except when sex is a bona fide occupational 
qualification), disability, marital status, sexual orientation, public assistance status, socio-economic status, 
education, ethnicity and/or national origin. If you believe you have been discriminated against, contact 
the Human Resources Department, A-400 Government Center, 300 S. Sixth St., Minneapolis MN 55487, or 
call 612-348-2163. (9/09)

Hennepin County
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