


Habitat improvement project: steps and timeline

Private landowners

1 to 4 months

Intake, feasibility, and project prioritization




2 to 4 months

Contracting and commitments

1 to 4 months

Project scoping and approval



10 Collect initial biological monitoring data

11 Bidding solicitation and contractor selection

Ongoing

Project management and ongoing commitments



Key:

- Hennepin County
- Minnesota Land Trust (MLT) or other conservation partners
- You, the landowner
- Phone call
- Email
- Decision
- In person
- Document or form

