2002-2005-2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2004 2007 National & LPA: Locally Preferred Alternative Minnesota Final R Draft Environmental Impact ROD: Record of Decision Environmental Environmental 0 FFGA: Full Funding Grant Agreement Statement Protection Impact Statement D Acts Operations F New Starts L Feasibility Preliminary F Final Project Alternatives Analysis Ρ Construction Engineering G **Studies** Design Development Α Α Mpls **Station Area** Elmwood. Advanced Suburban Station Hopkins, MCA Planning Station Area Station Area Area **Station Area** Strategic Strategic Plans (Municipal Led) Plans Plans Plans Ongoing: Public Involvement & Community Engagement **TOD Investment Framework** Implementation Southwest LRT Community Works Project Market Assessment & **Transitional Station Plans** Hennepin County Hennepin County Annual Capital Capital (\$1 million) Sustainable Communities- Planning Hennepin (\$800,000) County, ULI, Works Project **McKnight** Living Cities via ULI-Planning Planning (\$255,000) (\$98,000) Member Contributions TBD Municipal Implementation Support TBD

Southwest LRT Project Schedule

Development

Project

LRT

Southwest

Works

Community

LRT

Southwest

March 18, 2011

Private Investment TBD